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Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2000 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alton 12744  Rehabilitation Coffin Brook Road over 
Coffin Brook Br.#165/121 

$226,197.46 $180,957.97 $45,239.49 Complete/ Final 
Audit 

Alton 12745 Rehabilitation Coffin Brook Road over 
Coffin Brook Br.#180/111 

$363,509.08 $290,807.26 $72,701.82 Complete/ Final 
Audit 

Belmont 12099 Rehabilitation Grey Rocks Road over 
NH RR Br.#052/111 

$593,027.25 $593,027.25 Complete/ Final 
Audit 

Dalton 13634 Curb/Rail Replacement French Road 
over Johns Brook Br.#178/129 
(Force Account-DOT Br. Maint. ) 

$122,912.09 $98,329.67 $24,582.42 Complete/ Final 
Audit 

Farmington 13347 Replacement West Milton Road over 
Dames Brook Br.# 081/164 
(Municipal Managed Project) 

$387,316.53 $309,853.22 $77,463.31 Complete/ Final 
Audit 

Goffstown 13001 Replacement Parker Road over 
Piscataquog River Br.#051/114 
(Municipal Managed Project) 

$435,677.22 $348,541.78 $87,135.44 Complete/Final 
Audit 

Grafton 12803 Replacement of Sargent Hill Road 
over Smith River Br.#173/078 
(Municipal Managed Project) 

$632,097.06 $505,677.65 $126,419.41 Complete/Final 
Audit 

Grafton 13373 Phase I: Installation/removal of a 
Bailey Bridge; Mill Brook Road over 
Mill Brook Br.#162/139 
(Municipal Managed w/Br. Maint.) 

$28,900.00 $23,120.00 $5,780.00 Installation 
Complete. To be 
billed w/Phase II 
future project. 

Grantham 13190 Replacement Yankee Barn Rd over 
Sawyer Brook Br.#114/087 
(Municipal Managed Project) 

$168,719.52 $134,975.62 $33,743.90 Complete/Final 
Audit 

Henniker 12739 Replacement Patterson Hill Road over 
Contoocook River Br.#097/101 
(Municipal Managed Project) 

$1,212,628.27 $970,102.62 $242,525.65 Complete/Final 
Audit 

Hillsborough 12801 Rehabilitation 2nd NH Turnpike 
over North Branch River 
Br.#093/044 & #093/045 
(Force Account-DOT Br. Maint.) 

$464,520.17 $371,616.14 $92,904.03 Complete/Final 
Audit 

Loudon 13207 Replacement Staniels Road over 
Soucook River Br.#044/048 

$625,000.00 $500,000.00 $125,000.00 Complete/Final 
Audit 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2000 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Nashua-
Merrimack 

12440 Replacement W. Thornton Road over 
Pennichuck Brook Br.#089/038 
(Municipal Managed Project) 

$921,895.00 $737,516.00 $184,379.00 Complete/ 
Final Audit 

New Boston 12625 Installation of Bailey Bridge 
Lyndenborough Road over South 
Branch Piscataway River Br.#084/077 
(Municipal Managed Project) 

$471,166.33 $373,733.06 $97,433.27 Complete/Final 
Audit (bridge 
rental 100% 
town) 

Peterborough 13282 Replacement General Miller Road 
Br.#141/126 over Brook 
(Municipal Managed Project) 

$50,723.08 $40,578.46 $10,144.62 Complete/Final 
Audit 

Peterborough 13187 Rehabilitation Steele Road 
Br.#069/101 over Nubanusit River 
(Municipal Managed Project) 

$430,332.64 $344,266.11 $86,066.53 Complete/Final 
Audit 

Weare 12769 Replacement Abijah Bridge Road 
over Dudley Brook Br.#030/125 
(Municipal Managed Project) 

$279,744.23 $223,795.38 $55,948.85 Complete/Final 
Audit 

FY 2000 Programmed Total $7,414,365.93 $500,000.00 $5,546,898.19 $1,367,467.74 

FY 99 Balance $0.00 ($213,417.67) 
2000 Appropriation $4,000,000.00 $6,804,000.00 $2,701,000.00 

2000 Funds Available $4,000,000.00 $6,590,582.33 $2,701,000.00 
Minus FY 2000 Programmed Total $500,000.00 $5,546,898.19 $1,367,467.74 

Sub-total $3,500,000.00 $1,043,684.14 $1,333,532.26 

Federal share used on other State 
bridges since State share sufficient to 

$3,500,000.00meet 2000 requests for aid. 

FY 2000 Balance $0.00 $1,043,684.14 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2001 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Andover 13068 Replacement Bradley Brook Road 
over Bradley Brook Br.#097/072 
(Municipal Managed Project) 

$179,017.30 $143,213.84 $35,803.46 Complete/Final 
Audit 

Auburn 13072 Replacement Coleman Road 
over Preston Brook Br.#132/125 
(Municipal Managed Project) 

$483,535.66 $386,828.53 $96,707.13 Complete/Final 
Audit 

Bartlett 
PFH-X17(1) 

13343 Rehabilitation Town Hall Road over 
East Branch of the Saco River 
Br.#263/168 

$113,317.97 $37,743.18 $75,574.79 Complete/Final 
Audit 

Charlestown 13300 Replacement Old Claremont Road 
over Clay Brook Br.#154/065 
(Municipal Managed Project) 

$411,055.00 $328,844.00 $82,211.00 Complete/Final 
Audit 

Chesterfield 13270 Replacement Mountain Road over the 
Gulf Br.#044/091 
(Municipal Managed Project) 

$201,901.00 $161,520.80 $40,380.20 Complete/Final 
Audit 

Concord 12838 Repairs to Sewalls Falls Road 
over Merrimack River Br.#070/117 
(Force Account-DOT Br. Maint.) 

$150,000.00 $120,000.00 $30,000.00 Complete/ 
Awaiting Audit 

Conway 13176 Replacement Whitaker Lane over 
Kearsarge Brook Br.#057/076 
(Municipal Managed Project) 

$342,877.08 $274,301.66 $68,575.42 Complete/Final 
Audit 

Eaton 13301 Replacement Toll Hill Road over Stony 
Brook Br.#079/040 
(Municipal Managed Project) 

$149,058.48 $119,246.78 $29,811.70 Complete/Final 
Audit 

Enfield 12019 Phase II: Replacement Pillsbury Street 
over Mascoma River Br.#088/158 
(Municipal Managed Project) 

$153,913.00 $123,130.40 $30,782.60 Complete/Final 
Audit 

Enfield 13592 Phase I: Shaker Blvd over Knox River 
Br.#120/115 - Installation of Bailey 
Bridge and Design of replacement 

$30,000.00 $24,000.00 $6,000.00 Complete/ 
Awaiting Audit of 
Phase II in FY08 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2001 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Goffstown 13220 Rehabilitation Main St. over 
Piscataquog River Br.# 085/107 
(Municipal Managed Project) 

$1,007,141.32 $805,713.06 $201,428.26 Complete/Final 
Audit 

Keene 12406 Replacement Water Street over 
Beaver Brook Br.#142/071 
(Municipal Managed Project) 

$615,249.24 $492,199.39 $123,049.85 Complete/Final 
Audit 

Laconia 12081 Closure/Replacement Bridge St over 
NH Railroad Br.#124/070 and extend 
Moulton to Union Ave 
(Municipal Managed Project) 

$1,179,765.76 $943,812.61 $235,953.15 Complete/Final 
Audit 

Ossipee 13046 Replacement Granite Rd over Pine 
River Br.#235/133 
(Municipal Managed Project) 

$551,044.43 $440,835.54 $110,208.89 Complete/Final 
Audit 

Rochester 13031 Replacement Old Dover Road (16B) 
over Willow Brook Br.#158/114 Phase 
I & Phase II 
(Municipal Managed Project) 

$756,618.29 $605,294.63 $151,323.66 Complete/Final 
Audit 

Sutton 13061 Replacement Penacook Road over 
Lion Brook Br.#091/136 (future) 
(Municipal Managed Project) 

$83,358.00 $66,686.40 $16,671.60 Complete/Final 
Audit 

Swanzey 13188 Rehabilitation Wesport Village Rd over 
Ashuelot River Br.#080/090 
(Municipal Managed Project) 

$972,302.77 $777,842.22 $194,460.55 Complete/Final 
Audit 

Tamworth 13452 Rehabilitation Route 113A over 
Wonalancet River Br.#040/088 (Force 
Account-DOT Br. Maint. ) 

$137,810.53 $110,248.42 $27,562.11 Complete/Final 
Audit 

Temple 13047 Replacement Webster Hwy over 
Brook Br.#116/133 
(Municipal Managed Project) 

$300,364.13 $240,291.30 $60,072.83 Complete/Final 
Audit 

Wakefield 13271 Replacement Bridge Street over 
Branch River Br.#291/066 
(Municipal Managed Project) 

$450,483.97 $360,387.18 $90,096.79 Complete/Final 
Audit 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2001 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Washington 13294 Rehabilitation Marlow Road over 
Ashuelot River Br.#050/043 
(Municipal Managed Project) 

$247,661.05 $198,128.84 $49,532.21 Complete/Final 
Audit 

FY 2001 Programmed Total $8,516,474.98 $0.00 $6,760,268.79 $1,756,206.19 

FY 2000 Balance $0.00 $1,043,684.14 
2001 Appropriations $4,000,000.00 $6,804,000.00 $2,701,000.00 

2001 Funds Available $4,000,000.00 $7,847,684.14 $2,701,000.00 
Minus FY 2001 Programmed Total $0.00 $6,760,268.79 $1,756,206.19 

Sub-total $4,000,000.00 $1,087,415.35 $944,793.81


Federal share used on other State 

bridges since State share sufficient to 

meet 2001 requests for aid. $4,000,000.00


FY2001 Balance $0.00 $1,087,415.35 

Comptroller-authorized lapse to 
address Highway Fund shortfall $1,250,000.00 

Actual FY2001 Balance $0.00 ($162,584.65) 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2002 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Andover 12804 Replacement Lawrence Road over 
NHRR Br.#097/096 

$423,577.18 $423,577.18 Complete/Final 
Audit 

Andover 12805 Rehabilitation Maple Street over 
NHRR Br.#173/130 

$339,651.91 $339,651.91 Complete/Final 
Audit 

Canaan 12807 Replacement Mill Hill Road over 
NHRR Br.#173/068 

$358,244.47 $358,244.47 Complete/Final 
Audit 

Derry 13388 Rehabilitation Pond Road over Beaver 
Brook Br.#088/124 
(Municipal Managed Project) 

$218,518.00 $174,814.40 $43,703.60 Complete/Final 
Audit 

Dorchester 13711 Replacement Town Road over Rocky 
Brook (Melanson) Br.#132/166 
(Municipal Managed Project) 

$65,985.88 $52,059.18 $13,926.70 Complete/Final 
Audit 

Durham 12754 Rehabilitation Packers Falls Road 
over Lamprey Brook Br.#080/070 
(Municipal Managed Project) 

$955,500.00 $764,400.00 $191,100.00 Complete/ 
Awaiting Audit 

Exeter 12676 Replacement NH Route 108 over 
Exeter River Br.#103/073 
(Municipal Managed Project) 

$1,843,420.37 $1,474,736.30 $368,684.07 Complete/Final 
Audit 

Farmington 13719 Repair Hornetown Road over Mad 
River Br.#071/089 
(Municipal Managed Project) 

$72,987.00 $58,389.60 $14,597.40 Complete/Final 
Audit 

Keene 13374 Replacement Giffin Street over Beaver 
Brook Br.#143/094 
(Municipal Managed Project) 

$356,845.00 $285,476.00 $71,369.00 Complete/Final 
Audit 

Lebanon 13044 Replacement Methodist Hill Road over 
Stoney Brook Br.#184/074 
(Municipal Managed Project) 

$258,514.00 $206,811.20 $51,702.80 Complete/Final 
Audit 

Manchester 13377 Rehabilitation South Main St. over 
Piscataquog River Br.#140/062 
(Municipal Managed Project) 

$487,594.40 $390,075.52 $97,518.88 Complete/Final 
Audit 

Statewide 13767 Repairs statewide to town road 
bridges (11 total) over B&MRR 
(Force Account by DOT-Br. Maint) 

$200,000.00 $200,000.00 Under 
Construction 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2002 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Stratford 13371 Replacement Egan Road over 
Stratford Bog Brook Br.#126/111 
(Municipal Managed Project) 

$461,839.00 $369,471.20 $92,367.80 Complete/Final 
Audit 

Stratford 13372 Replacement Christie Road over 
Stony Brook Br.#126/096 
(Municipal Managed Project) 

$650,000.00 $520,000.00 $130,000.00 Complete/Final 
Audit 

Sutton 13359 Replacement Roby Road over Lane 
River Br.#146/037 
(Municipal Managed Project) 

$448,649.00 $358,919.20 $89,729.80 Complete/Final 
Audit 

Wilton 13399 Replacement Burton Hwy over Mill 
Brook Br.#076/144 
(Municipal Managed Project) 

$616,793.00 $493,434.40 $123,358.60 Complete/Final 
Audit 

Wolfeboro 13417 Replacement College Road over 
Willey Brook Br.#176/099 
(Municipal Managed Project) 

$502,739.41 $402,191.53 $100,547.88 Complete/Final 
Audit 

FY 2002 Programmed Total $8,260,858.62 $0.00 $6,872,252.08 $1,388,606.54 

FY 2001 Balance $0.00 ($162,584.65) 
2002 Appropriations $4,000,000.00 $6,804,000.00 

2002 Funds Available $4,000,000.00 $6,641,415.35 
Minus FY 2002 Program Total $0.00 $6,872,252.08 
Sub-total $4,000,000.00 ($230,836.73) 

Federal share used on other State 
bridges since State share sufficient to 

$4,000,000.00meet 2002 requests for aid. 

FY 2002 Balance $0.00 ($230,836.73) 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2003 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alexandria 13644 Replacement Town Pound Road over 
Bog Brook Br.#183/123 
(Municipal Managed Project) 

$540,583.26 $432,466.61 $108,116.65 Complete/ Final 
Audit 

Andover 12806 Replacement Valley Road over 
NHRR Br.#179/146 
(Force Account-DOT Br. Maint.) 

$250,440.57 $250,440.57 Complete/ Final 
Audit 

Danville 13536 Replacement Old Johnson Road over 
Colby Brook Br.#089/040 
(Municipal Managed Project) 

$307,735.12 $246,188.10 $61,547.02 Complete/ Final 
Audit 

Effingham 13647 Bridge Painting Huntress Swamp Rd 
over Ossipee River Br.#176/185 
(State Let Contract) 

$159,347.29 $127,477.83 $31,869.46 Complete/ Final 
Audit 

Fitzwilliam 13982 PHASE I: Emergency repair 
Templeton Turnpike over Priest Brook 
Br.#147/054 
(Force Account-DOT Br. Maint.) 

$12,159.58 $9,727.66 $2,431.92 Complete/ Final 
Audit 

Hancock 13537 Replacement Tannery Hill Road over 
Ferguson Brook Br.#125/049 
(Municipal Managed Project) 

$323,683.33 $258,946.66 $64,736.67 Complete/ Final 
Audit 

Hinsdale 13297 Replacement Old Chesterfield Road 
over a Brook Br.#099/115 
(Municipal Managed Project) 

$187,432.00 $149,945.60 $37,486.40 Complete/ Final 
Audit 

Manchester 13419 Rehabilitation Parker Street over B&M 
Railroad Br.#137/060 
(Municipal Managed Project) 

$381,483.91 $305,187.13 $76,296.78 Complete/ Final 
Audit 

Marlborough 13420 Replacement Ryan Road (formerly 
Sawyer Lane) over Robbins Brook 
Br.#093/124 

$78,691.00 $62,952.80 $15,738.20 Complete/ Final 
Audit 

Newport 13296 Replacement Pollards Mill Road over 
South Branch Sugar River 
Br.#139/076 
(Municipal Managed Project) 

$559,454.20 $447,563.36 $111,890.84 Complete/ Final 
Audit 

Peterborough 13554 Rehabilitation Elm Street over 
Nubanusit Brook Br.#084/090 
(Municipal Managed Project) 

$601,008.30 $480,806.64 $120,201.66 Complete/ Final 
Audit 

Peterborough 13555 Replacement Gulf Road over Otter 
Brook Br.#133/136 
(Municipal Managed Project) 

$344,541.06 $275,632.85 $68,908.21 Complete/ 
Awaiting Audit 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2003 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Plymouth 13539 Replacement New Hebron Road over 
Clay Brook; Br.#109/109 
(Municipal Managed Project) 

$259,360.00 $207,488.00 $51,872.00 Complete/Final 
Audit 

Plymouth 13540 Replacement Cumming Hill Road over 
Glove Hill Brook Br.#138/089 
(Municipal Managed Project) 

$286,306.87 $229,045.50 $57,261.37 Complete/ 
Awaiting Audit 

Rindge 13541 Replacement North Street over Millers 
Brook Br.#173/076 
(Municipal Managed Project) 

$372,248.10 $297,798.48 $74,449.62 Complete/Final 
Audit 

Warren 13557 Replacement Lund Lane over Ore Hill 
Brook Br.#111/082 
(Municipal Managed Project) 

$336,029.16 $268,823.33 $67,205.83 Complete/ Final 
Audit 

Washington 13542 Replacement East Washington Road 
over Woodward Brook Br.#195/109 
(Municipal Managed Project) 

$432,902.00 $346,321.60 $86,580.40 Complete/Final 
Audit 

Washington 13788 Rehabilitation Half Moon Pond Road 
over Half Moon Pond Outlet 
Br.#131/083 
(Force Account-DOT Br. Maint.) 

$25,497.68 $20,398.14 $5,099.54 Complete/ Final 
Audit 

Weare 13580 Replacement John Connor Road over 
Piscataquog River Br.#079/153 
(Municipal Managed Project) 

$533,853.85 $427,083.08 $106,770.77 Complete/ Final 
Audit 

Wilton 13400 Replacement Russell Hill Road over 
Blood Brook Br.#092/104 
(Municipal Managed Project) 

$882,746.46 $706,197.17 $176,549.29 Complete/ Final 
Audit 

Wolfeboro 13416 Rehabilitation Whitten Neck Road 
Outlet to Lake Wentworth Br.#126/107 
(Municipal Managed Project) 

$930,000.00 $744,000.00 $186,000.00 Under 
Construction 

FY 2003 Programmed Total $7,805,503.74 $0.00 $6,294,491.11 $1,511,012.63 

FY 2002 Balance $0.00 ($230,836.73) 
2003 Appropriation $4,000,000.00 $6,804,000.00 

2003 Funds Available $4,000,000.00 $6,573,163.27 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2003 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Minus FY 2003 Program Total $0.00 $6,294,491.11 
Sub-total $4,000,000.00 $278,672.16 
Federal share used on other State 
bridges since State share sufficient to 
meet 2003 requests for aid. $4,000,000.00 

FY 2003 Balance $0.00 $278,672.16 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2004 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alexandria 14049 Replacement Berry Road over Smith 
River Br.#222/093 
(Municipal Managed Project) 

$846,785.00 $677,428.00 $169,357.00 Under 
Construction 

Bedford 13655 Replacement (Const. Only) Beals 
Road over McQuade Brook 
Br.#155/062 
(Municipal Managed Project) 

$184,064.70 $147,251.76 $36,812.94 Complete/ Final 
Audit 

Bradford 13608 Replacement Fairgrounds Road over 
West Branch Brook Br.#100/141 
(Municipal Managed Project) 

$465,849.67 $372,679.74 $93,169.93 Complete/ Final 
Audit 

Charlestown 13534 Replacement Fling Road over Clay 
Brook Br.#155/062 
(Municipal Managed Project) 

$470,600.00 $376,480.00 $94,120.00 Bid Stage 

Chester 13562 Replacement Towle Road over North 
Pond Brook Br.#151/105 
(Municipal Managed Project) 

$253,800.00 $203,040.00 $50,760.00 Under Design 

Clarksville 13746 Replacement Cedar Stream over 
Dead Water Stream Br.#109/101 
(Municipal Managed Project) 

$902,292.49 $721,833.99 $180,458.50 Complete/ 
Awaiting Audit 

Derry 13649 Replacement Collette's Grove Road 
over Drew Brook Br.#168/100 
(Municipal Managed Project) 

$300,175.00 $240,140.00 $60,035.00 Under 
Construction 

Epping 13940 Replacement Mill Street over Lamprey 
River Br.#112/053 & #112/054 

$1,175,000.00 $854,295.00 $256,564.00 $119,546.20 Complete/ 
Awaiting Audit 

Exeter 14090 Replacement (Eng. Study Only) Park 
Street over B&M Railroad Br.#088/076 
(Municipal Managed Project) 

$75,000.00 $67,500.00 $7,500.00 Under Design 

Farmington 14129 Rehabilitation Watson Corner Road 
over Cocheco River Br.#121/141 
(Force Acct DOT-Br. Maint) 

$76,583.85 $61,267.08 $15,316.77 Complete/ Final 
Audit 

Hampton 13930 Repair/Replace (Eng. Study Only) NH 
27 over B&MRR Br.#162/142 
(Municipal Managed Project) 

$101,867.88 $101,867.88 Complete/ Final 
Audit 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2004 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Lancaster 12795 Replacement Pleasant Valley Road 
over Otter Brook Br.#197/097 
(Municipal Managed Project) 

$484,500.00 $387,600.00 $96,900.00 Complete/ 
Awaiting Audit 

Lebanon 13556 Rehabilitation Spring Street over Great 
Brook Br.#121/108 
(Municipal Managed Project) 

$568,000.00 $454,400.00 $113,600.00 Complete/ 
Awaiting Audit 

Lebanon 13558 Rehabilitation (Eng. Study Only) NH 
12A over BMRR Br.#062/117 
(Municipal Managed Project) 

$50,000.00 $40,000.00 $10,000.00 Study complete 

Littleton 13973 Rehabilitation Dells Road Br.#187/069 
(Force Acct DOT-Br. Maint) 

$45,282.80 $36,226.24 $9,056.56 Complete/ Final 
Audit 

Lyndeborough 12802 Replacement Old Temple Road over 
Stony Brook Br.#075/085 and 
Br.#076/086 
(Municipal Managed Project) 

$851,500.00 $681,200.00 $170,300.00 Under 
Construction 

Manchester 13378 Rehabilitation Mammoth Road over 
Cohas Brook Br.#176/119 
(Municipal Managed Project) 

$345,947.57 $276,758.06 $69,189.51 Complete/ Final 
Audit 

New Boston 13601 Replacement Howe Bridge Road over 
South Branch Piscataquog 
River Br. #155/156 
(Municipal Managed Project) 

$726,486.75 $581,189.40 $145,297.35 Complete/ Final 
Audit 

New London 13974 Rehabilitation Old Main St. over Clark 
Pond Brook Br.#128/062 
(Force Acct DOT-Br. Maint) 

$60,929.77 $48,743.82 $12,185.95 Complete/ Final 
Audit 

Plymouth 13830 Repair/Replace (Constr. Only) Morse 
Road over Brook Br.#077/120 
(Municipal Managed Project) 

$290,933.81 $232,747.05 $58,186.76 Complete/ Final 
Audit 

Sandown 14128 Rehabilitation O'Dell Road over Exeter 
River Br.#110/120 
(Force Acct DOT-Br. Maint) 

$90,000.00 $72,000.00 $18,000.00 Complete/ Final 
Audit 

Thornton 13617 Repair/Replace Steele Bridge Road 
over Mill Brook Br.#185/104 
(Municipal Managed Project) 

$370,333.63 $296,266.90 $74,066.73 Complete/ Final 
Audit 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2004 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Wilmot 13657 Replacement Campground Road over 
Pleasant Stream Br.#178/124 
(Municipal Managed Project) 

$662,512.63 $530,010.10 $132,502.53 Complete/ Final 
Audit 

Windham 14112 Replacement Church Street Culvert 
Br.#111/097 
(Municipal Managed Project) 

$129,727.20 $103,781.76 $25,945.44 Complete/ Final 
Audit 

FY 2004 Programmed Total $9,528,172.75 $854,295.00 $6,966,975.78 $1,762,307.17 
FY 2003 Balance $0.00 $278,672.16 
2004 Appropriation $4,000,000.00 $6,804,000.00 
2004 Funds Available $4,000,000.00 $7,082,672.16 
Minus FY 2004 Program Total $854,295.00 $6,966,975.78 
Sub-total $3,145,705.00 $115,696.39 
Federal share used on other State 
bridges since State share sufficient to 
meet 2004 requests for aid. $3,145,705.00 

FY 2004 Balance $0.00 $115,696.39 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2005 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Bedford 14070 Repair/Replace Campbell Road over 
McQuade Brook Br.#089/119 
(Municipal Managed Project) 

$315,950.00 $252,760.00 $63,190.00 Complete/ Awaiting 
Audit 

Chester 14373 PHASE I: Repair guardrail system 
Hanson Road over Exeter River 
Br.#170/135 
(Force Account DOT-Br. Maint) 

$22,000.00 $17,600.00 $4,400.00 

Columbia, N.H.-
Lemington, VT 

13815 Repair Columbia Covered Bridge over 
Conneticut River Br.#077/140 
(Force Account DOT-Br. Maint) 

$70,000.00 $56,000.00 $14,000.00 

Concord 13694 Replacement Commercial Street over 
Wattanummon Brook Br.#140/113 
(Municipal Managed Project) 

$504,000.00 $403,200.00 $100,800.00 Under Design 

Danville 13535 Replacement Sandown Road over 
Exeter River Br.#047/126 
(Municipal Managed Project) 

$692,000.00 $553,600.00 $138,400.00 Bid Stage 

Derry 13648 Repair/Replace Bradford Street over 
Tributary G Br.#077/089 
(Municipal Managed Project) 

$300,000.00 $240,000.00 $60,000.00 Under Design 

Fitzwilliam 14370 Emergency Repair Templeton Road 
over Priest Brook Br.#150/033 (Force 
Account-DOT Br. Maint.) 

$17,000.00 $13,600.00 $3,400.00 Complete/ Awaiting 
Audit 

Gilmanton 13963 Replacement River Road over 
Suncook River Br.#136/041 
(Municipal Managed Project) 

$396,250.00 $317,000.00 $79,250.00 Under Construction 

Hampton 13930A NH 27 Rehabilitate Bridge over 
B&MRR Br.#162/142 

$575,000.00 $460,000.00 $115,000.00 Under Design 

Keene 14243 Rehabilitation Island Street Bridge; 
Br.#125/069 
(Municipal Managed Project) 

$295,000.00 $236,000.00 $59,000.00 Complete/ Awaiting 
Audit 

Lancaster 14071 Rehabilitation Mechanic Street over 
Israel River Br.#134/107 
(Force Account-DOT Br. Maint.) 

$265,000.00 $212,000.00 $53,000.00 Under Construction 

Lebanon 13045 Replacement Trues Brook Road over 
Trues Brook Br.#059/063 
(Municipal Managed Project) 

$1,238,500.00 $990,800.00 $247,700.00 Under Design 



Report Date 8/8/2005

Supersedes Report Dated: May17, 2004


2005 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Lyme 14235 River Road over Clay Brook 
Br.#069/190 
(Force Account-DOT Br. Maint.) 

$51,000.00 $40,800.00 $10,200.00 

Milton, NH -
Lebanon, ME 

13748  Replacement Garage Way over 
Salmon Falls River Br.#198/131 
(Maine Managed Project) 

$659,000.00 $263,600.00 $65,900.00 ME 50% NH40 
Town10 Complete/ 
Awaiting Audit 

New Hampton 13604 Rehabilitation of NH Railroad Bridge 
over Winona Road Br.#251/054 
(Force Acct DOT-Br. Maint) 

$35,000.00 $35,000.00 Under Construction 

New Ipswich 13965 Replacement Country Road over 
Water Loom Pond Br.#145/089 
(Municipal Managed Project) 

$575,400.00 $460,320.00 $115,080.00 Bid Stage 

Pelham 13813 Repair/Replace Tallant Road over 
Beaver Brook Br.#074/141 
(Municipal Managed Project) 

$857,100.00 $685,680.00 $171,420.00 Bid Stage 

Peterborough 13713 Replacement Wilder Road over 
Nubanusit Brook Br.# 055/112 
(Municipal Managed Project) 

$947,772.28 $758,217.82 $189,554.46 Complete/ Final 
Audit 

Plainfield 14156 Rehabilitation Methodist Hill Road 
over Great Brook Br.#202/163 
(Force Account-DOT Br. Maint.) 

$48,198.80 $38,559.04 $9,639.76 Complete/ Final 
Audit 

Swanzey 13673 Replacement West Street Bridge over 
California Brook Br.#080/124 
(Municipal Managed Project) 

$745,680.66 $596,544.53 $149,136.13 Under Construction 

Tuftonboro 14145 Rehabilitation County Road over 
Melvey River Br.#138/066 
(Municipal Managed Project) 

$200,000.00 $160,000.00 $40,000.00 Under Construction 

Weare 13582 Replacement Woodbury Road over 
Piscataquog River Br.#090/151 
(Municipal Managed Project) 

$278,000.00 $222,400.00 $55,600.00 Under Construction 

Westmoreland 14207 Old Mill Brook Road over Mill Brook 
Br.#158/123 
(Municipal Managed Project) 

$380,000.00 $285,000.00 $76,000.00 $19,000.00 Bid Stage FEMA 
75/State 20/Town 5 

FY 2005 Programmed Total $9,129,901.74 $745,000.00 $6,474,321.39 $1,581,080.35 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2005 Fiscal Year Projects Authorized for Construction 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

FY 2004 Balance $0.00 $115,696.39 
2005 Budget $4,000,000.00 $6,804,000.00 

2005 Funds Available $4,000,000.00 $6,919,696.39 
Minus FY 2005 Program Total $745,000.00 $6,474,321.39 
Sub-total $3,255,000.00 $445,374.99 

FY 2005 Balance $3,255,000.00 $445,374.99 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

2006 Fiscal Year Projects Programmed for Construction Funding 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Andover 13858 Repair/Replace Dyers Crossing Road 
over Sucker Brook Br.#199/144 
(Municipal Managed Project) 

$365,000.00 $292,000.00 $73,000.00 Bid Stage 

Belmont 14285 Repair/Replace Shaker Road over 
Pumping Station Brook Br.#098/062 
(Force Acct DOT-Br. Maint) 

$55,000.00 $44,000.00 $11,000.00 

Campton* 12407 Rehabilitation Blair Road over 
Pemigewasset River Br.#117/076 

$40,000.00 $32,000.00 $8,000.00 

Chester 13696 Replacement Fremont Road over 
North Pond Brook Br.#147/100 
(Municipal Managed Project) 

$330,000.00 $264,000.00 $66,000.00 

Colebrook Repair/Replace Washburn Road over 
Mohawk River Br.#188/063 
(Municipal Managed Project) 

$205,000.00 $164,000.00 $41,000.00 

Derry 13650 Replacement Fordway Road over 
Beaver Brook Br.#056/084 
(Municipal Managed Project) 

$145,000.00 $116,000.00 $29,000.00 

Derry 13652 Repair/Replace Florence Street over 
Shields Brook Br.#056/088 
(Municipal Managed Project) 

$245,000.00 $196,000.00 $49,000.00 

Dover 13796 Rehabilitation Washington Street over 
B&M RR Br.#120/118 
(Municipal Managed Project) 

$505,000.00 $404,000.00 $50,500.00 $50,500.00 (special 
80/10/10) 

Farmington 14366 Ten Rod Road over Mad River 
Br.#080/086 
(Municipal Managed Project) 

$340,000.00 $272,000.00 $68,000.00 

Goffstown* 13687 Replacement Henry Bridge Road over 
Harry Brook Br.#137/107 
(Municipal Managed Project) 

$500,000.00 $400,000.00 $100,000.00 

Keene 13709 Replacement Concord Road over 
Beaver Brook Br.#145/100 
(Municipal Managed Project) 

$400,000.00 $320,000.00 $80,000.00 Under Design 

Laconia 14173 Rehabilitation Fair Street over 
Winnipesaukee River Br.#114/042 
(Municipal Managed Project) 

$350,000.00 $280,000.00 $70,000.00 Under Design 



Report Date 8/8/2005 
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2006 Fiscal Year Projects Programmed for Construction Funding 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Laconia 14182 Replacement Davis Place Bridge over 
Jewett Brook Br.#124/055 
Managed Project) 

$400,000.00 $320,000.00 $80,000.00 Bid Stage 

Lancaster 12796 Replacement Pleasant Valley Road 
over Bunnell Brook Br.#223/062 
(Municipal Managed Project) 

$415,000.00 $332,000.00 $83,000.00 

Merrimack 14091 Repair/Replace Bedford Road over 
Baboosic River Br.#095/166 
(Municipal Managed Project) 

$1,150,000.00 $920,000.00 $230,000.00 Under Design 

New Ipswich 13966 Replacement Ashby Road over 
Souhegan River Br.#137/062 
(Municipal Managed Project) 

$290,000.00 $232,000.00 $58,000.00 Bid Stage 

Nottingham 13795 Repair/Replace Mill Pond Road over 
Little River Br.#204/082 
(Municipal Managed Project) 

$500,000.00 $400,000.00 $100,000.00 Under Design 

Plymouth 13538 Replacement Reservoir Road over 
Clay Brook Future Br.#099/127 
(Municipal Managed Project) 

$315,000.00 $252,000.00 $63,000.00 

Plymouth 14038 Repair/Replace Old Hebron Road over 
Clay Brook Br.#110/092 
(Municipal Managed Project) 

$210,000.00 $168,000.00 $42,000.00 Under Design 

Rochester 14019 Rehabilitation North Main Street 
Bridge Br.#127/106 
(Municipal Managed Project) 

$200,000.00 $160,000.00 $40,000.00 Under Design 

Sunapee 13989 Repair/Replace High Street over 
Sugar River Br.#108/099 
(Municipal Managed Project) 

$348,000.00 $278,400.00 $69,600.00 Bid Stage 

Sutton 13969 Replacement Chalk Pond Rd over 
Kings Brook Br.#097/088 
(Municipal Managed Project) 

$500,000.00 $400,000.00 $100,000.00 Bid Stage 

Temple 14136 Replacement West Road over 
Unnamed Brook Br.#070/076 
(Municipal Managed Project) 

$240,000.00 $192,000.00 $48,000.00 Under Design 

Weare** 13581 Replacement Abjah Bridge Road over 
Lake Horace Br.#038/124 
(Municipal Managed Project) 

$675,700.00 $540,560.00 $135,140.00 Bid Stage 

(Municipal 
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2006 Fiscal Year Projects Programmed for Construction Funding 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Wolfeboro 14032 Replacement Bay Street over Brook 
Br.#104/116 (Municipal Managed 
Project) 

$430,000.00 $344,000.00 $86,000.00 

FY 2006 Programmed Total $9,153,700.00 $404,000.00 $6,969,460.00 $1,780,240.00 

FY 2005 Balance $3,255,000.00 $445,374.99 
2006 Estimated Budget $4,000,000.00 $6,804,000.00 

2006 Funds Available $4,000,000.00 $7,249,374.99 
Minus FY 2006 Program Total $404,000.00 $6,969,460.00 
Sub-total $3,596,000.00 $279,914.99 

FY 2006 Balance $3,596,000.00 $279,914.99 

*Project to have funding priority. This project was previously authorized in 2004. 
**Project to have funding priority. This project was previously authorized in 2005. 
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Projects Programmed for Construction Funding2007 Fiscal Year 

PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Auburn 14082 Replacement Dearborn Road over 
Preston Brook Br.#136/116 
(Municipal Managed Project) 

$232,312.00 $185,849.60 $46,462.40 Under 
Construction 

Bath 14439 Phase I: Rehabilitation West Bath 
Road over Ammonoosuc River 
Br.#137/095 
(Municipal Managed Project) 

$225,000.00 $180,000.00 $45,000.00 Phase II FY2010 

Bedford 14084 Rehabilitation North Amherst Road 
over Riddle Brook Br.#128/119 
(Municipal Managed Project) 

$148,150.00 $118,520.00 $29,630.00 Complete/ 
Awaiting Audit 

Bristol/New 
Hampton 

13573 Phase I & II: Replacement Central 
Street over Pemigewasset River 
Br.#113/064 
(Municipal Managed Project) 

$4,120,000.00 $3,296,000.00 $824,000.00 Under Design 

Chichester 14081 Replacement Webster Mills Road 
Over Sanborn Brook Br.#152/144 
(Municipal Managed Project) 

$420,000.00 $336,000.00 $84,000.00 Under 
Negotiations 

Dover 13945 Replacement Washington Street over 
Cocheco River Future Br.#136/123 
(Municipal Managed Project) 

$1,500,000.00 $1,200,000.00 $300,000.00 

Gilford 14074 Rehabilitation Scenic Road over Poor 
Farm Brook Br.#114/147 
(Municipal Managed Project) 

$280,000.00 $224,000.00 $56,000.00 Bid Stage 

Goffstown* 13686 Replacement Mountain Road over 
Whittle Brook Br.#085/100 
(Municipal Managed Project) 

$225,000.00 $180,000.00 $45,000.00 

Goffstown** 13695 Replacement Mountain Road over 
Whittle Brook Br.#085/098 
(Municipal Managed Project) 

$300,000.00 $240,000.00 $60,000.00 

Henniker 14106 Rehabilitation Ramsdell Road over 
Contoocook River Br.#123/106 
(Municipal Managed Project) 

$800,000.00 $640,000.00 $160,000.00 

Merrimack 13923 Replacement McGaw Bridge Road 
over Baboosic Brook Br.#116/137 
(Municipal Managed Project) 

$460,000.00 $368,000.00 $92,000.00 

Newport 14107 Rehabilitation Belknap Avenue 
Br.#131/106 
(Municipal Managed Project) 

$400,000.00 $320,000.00 $80,000.00 Under Design 



(Municipal Managed Project)

Report Date 8/8/2005 
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PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Pelham-
Windham 

13805 Replacement Castlehill Road over 
Beaver Brook Br.#072/145 
(Municipal Managed Project) 

$600,000.00 $480,000.00 $120,000.00 Under Design 

Plymouth 11893A Environmental Investigations 
Smith Bridge Road over Baker River 
Br.#087/152 

$23,000.00 $18,400.00 $4,600.00 

Portsmouth 13678 Replacement US 1 over Scott Avenue 
Br.#246/083 
(Municipal Managed Project) 

$1,600,000.00 $1,280,000.00 $320,000.00 Under Design 

Swanzey 14195 Thompson Covered Bridge #093/124 
Fire Protection/Detection System 
(Municipal Managed Project) 

$65,000.00 $52,000.00 $13,000.00 

Swanzey 14196 Sawyers Crossing Covered Bridge 
#136/143 Fire Protection/Detection 
System 

$50,000.00 $40,000.00 $10,000.00 

FY 2007 Programmed Total $10,876,150.00 $2,480,000.00 $6,220,920.00 $2,175,230.00 

FY 2006 Balance $3,596,000.00 $279,914.99 
2007 Estimated Budget $4,000,000.00 $6,804,000.00 

2007 Funds Available $4,000,000.00 $7,083,914.99 
Minus FY 2007 Program Total $2,480,000.00 $6,220,920.00 
Sub-total $1,520,000.00 $862,994.99 

FY 2007 Balance $1,520,000.00 $862,994.99 

*Project to have funding priority. This project was previously authorized in 2005. 
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PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Bradford 14127 Replacement Jones Road over Hoyt 
Brook Br.#141/137 

$304,500.00 $243,600.00 $60,900.00 Under 
Negotiations 

Colebrook Rehabilitation Bear Rock Road over 
West Branch Mohawk River 
Br.#167/120 
(Municipal Managed Project) 

$240,000.00 $192,000.00 $48,000.00 

Derry 13651 Replacement South Avenue over 
Shield Brook Br.#066/092 
(Municipal Managed Project) 

$325,000.00 $260,000.00 $65,000.00 Under 
Negotiations 

Eaton 14168 Potter Road over Conway Lake 
Br.#072/137 

$590,000.00 $472,000.00 $118,000.00 

Ellsworth 14276 Replacement Willey Road over West 
Branch Brook Br.#134/072 
(Municipal Managed Project) 

$545,000.00 $436,000.00 $109,000.00 

Enfield 13592 Phase II: Repair/Replace Shaker 
Boulevard over Knox River 
Br.#120/115 
(Municipal Managed Project) 

$205,000.00 $164,000.00 $41,000.00 

Hudson 13354 Rehabilitation County Road over 
Second Brook Br.#126/083 
(Municipal Managed Project) 

$160,000.00 $128,000.00 $32,000.00 

Keene 13710 Replacement Court Street (NH 12A) 
over Ashuelot River Br.#111/116 
(Municipal Managed Project) 

$2,000,000.00 $1,600,000.00 $400,000.00 Under Design 

Lebanon 14194 US 4 over B&M Railroad and 
Mascoma River Br.#077/107 
(Municipal Managed Project) 

$2,900,000.00 $2,320,000.00 $580,000.00 

Manchester 14306 Replacement Island Pond Road over 
Hogg Brook Br.#169/137 
(Municipal Managed Project) 

$425,000.00 $340,000.00 $85,000.00 Under Design 

Merrimack-
Nashua* 

13964 Replacement Manchester Street over 
Pennichuck Reservoir Br.#120/126 
(Municipal Managed Project) 

$1,500,000.00 $1,200,000.00 $300,000.00 Under Design 

Peterborough 14006 Repair/Replace Gulf Road over Otter 
Brook Br.#135/136 
(Municipal Managed Project) 

$410,000.00 $328,000.00 $82,000.00 Under Design 
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PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Randolph 14386	 Durand Road over Carlton Brook $440,000.00 $0.00 $0.00 Under Design 
Br.#140/067 
(Municipal Managed Project) 

FY 2008 Programmed Total $10,044,500.00 $2,320,000.00 $5,363,600.00 $1,920,900.00 

FY 2007 Balance $862,994.99 
2008 Estimated Budget $4,000,000.00 $6,804,000.00 

2008 Funds Available $4,000,000.00 $7,666,994.99 
Minus FY 2008 Program Total $2,320,000.00 $5,363,600.00 
Sub-total $1,680,000.00 $2,303,394.99 

FY 2008 Balance $1,680,000.00 $2,303,394.99 
*Project to have funding priority. This project was previously authorized in 2006. 
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PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Alton 14239 Repair/Replace Places Mill Road 
Bridge Br.#098/178 
(Municipal Managed Project) 

$335,000.00 $268,000.00 $67,000.00 

Amherst 14297 Replace New Boston Road over 
Beaver Brook Br.#116/091 
(Municipal Managed Project) 

$80,000.00 $64,000.00 $16,000.00 Bid Stage 

Ashland 14262 River Street over Squam River 
Br.#101/073 
(Municipal Managed Project) 

$310,000.00 $248,000.00 $62,000.00 

Bethlehem 14228 Repair/Replace Prospect Street over 
Ammonoosuc River Br.#071/137 
(Municipal Managed Project) 

$200,000.00 $160,000.00 $40,000.00 

Bradford 14284 Replace West Road Br.#098/114 
(Municipal Managed Project) 

$325,000.00 $260,000.00 $65,000.00 

Bristol-Hill 14278 Rehabilitation Borough Road over 
Smith River Br.#130/165 
(Municipal Managed Project) 

$300,000.00 $240,000.00 $60,000.00 

Deering-Antrim 14237 West Deering Road over Contoocook 
River Br.#032/101 
(Municipal Managed Project) 

$775,000.00 $620,000.00 $155,000.00 Under 
Negotiations 

Grafton 14355 Replace Mill Brook Road over Mill 
Brook Br.#161/135 
(Municipal Managed Project) 

$350,000.00 $280,000.00 $70,000.00 

Hancock 14236 Repair/Replace Antrim Road over 
Moose Brook Br.#125/115 
(Municipal Managed Project) 

$275,000.00 $220,000.00 $55,000.00 Under Design 

Hebron 14261 Braley Road over Cockermouth River 
Br.#097/105 
(Municipal Managed Project) 

$725,000.00 $580,000.00 $145,000.00 Under Design 

Hudson 13353 Rehabilitation Melendy Road over 
First Brook Br.#114/083 
(Municipal Managed Project) 

$100,000.00 $80,000.00 $20,000.00 

Lebanon 13558-A Rehabilitation NH 12A over BMRR 
Br.#062/117 
(Municipal Managed Project) 

$3,900,000.00 $3,120,000.00 $780,000.00 

Littleton 14307 Redington St over Ammonoosuc River 
Br #232/050 
(Municipal Managed Project) 

$2,000,000.00 $800,000.00 $800,000.00 $400,000.00 (40/40/20) 
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PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Lyndeborough 14251 Replacement Gulf Road over Stony 
Brook Br.#059/106 
(Municipal Manged Project) 

$615,000.00 $492,000.00 $123,000.00 

New Boston 14247 Lyndeborough Road over South 
Branch Piscataquog River 
Br.#064/056 
(Municipal Managed Project) 

$600,000.00 $480,000.00 $120,000.00 

Northumberland 14234 Brooklyn Street over Roaring Brook 
Br.#108/114 
(Municipal Managed Project) 

$725,000.00 $580,000.00 $145,000.00 

Nottingham 14240 Freeman Hall Road over North River 
Br.#145/145 
(Municipal Managed Project) 

$325,000.00 $260,000.00 $65,000.00 Under Design 

Sandown 14260 Fremont Road over Exeter River 
Br.#098/117 
(Municipal Managed Project) 

$350,000.00 $280,000.00 $70,000.00 Under Design 

Unity 14248 Stage Road over Little Sugar River 
Br.#035/074 
(Municipal Managed Project) 

$470,000.00 $376,000.00 $94,000.00 

Walpole 14267 Old Keene Road over Great Brook 
Br.#182/064 
(Municipal Managed Project) 

$450,000.00 $360,000.00 $90,000.00 Under Design 

FY 2009 Programmed Total $13,210,000.00 $3,920,000.00 $6,648,000.00 $2,642,000.00 

FY 2008 Balance $2,303,394.99 
2009 Estimated Budget $4,000,000.00 $6,804,000.00 

2009 Funds Available $4,000,000.00 $9,107,394.99 
$3,920,000.00 $6,648,000.00Minus FY 2009 Program Total 

Sub-total $80,000.00 $2,459,394.99 

FY 2009 Balance $80,000.00 $2,459,394.99 
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FEDERAL 
SHARE STATE SHARE 

TOWN / CITY 
SHARE REMARKS 

Bath 14439 Phase II: Rehabilitation Village 
Covered Bridge #137/095 
(Municipal Managed Project) 

$750,000.00 $600,000.00 $150,000.00 Phase I FY2007 

Exeter 14090-A Replacement Park Street over B&M 
Railroad Br.#088/076 
(Municipal Managed Project) 

$3,050,000.00 $2,440,000.00 $305,000.00 $305,000.00 (special 
80/10/10) 

Keene 14441 Replacement Spring Street over 
Beaver Brook Br.#140/078 
(Municipal Managed Project) 

$325,000.00 $260,000.00 $65,000.00 

Keene 14383 Harrison Street over Beaver Brook 
Br.#141/074 
(Municipal Managed Project) 

$290,000.00 $232,000.00 $58,000.00 

Plaistow 14390 Garden Road over Little River 
Br.#118/053 
(Municipal Managed Project) 

$520,000.00 $416,000.00 $104,000.00 

Washington 14346 Replacement Half Moon Pond Road 
over Half Moon Pond Outlet 
Br.#131/083 
(Municipal Managed Project) 

$250,000.00 $200,000.00 $50,000.00 Under 
Negotiations 

Weare 14338 Lull Road over Peacock Brook $240,000.00 $192,000.00 $48,000.00 
Br.#082/045 
(Municipal Managed Project) 

Weare 14339 Peaslee Road over Piscataquog River $775,000.00 $620,000.00 $155,000.00 
Br.#125/141 
(Municipal Managed Project) 

FY 2010 Programmed Total $5,450,000.00 $2,440,000.00 $2,225,000.00 $785,000.00 

FY 2009 Balance $2,459,394.99 
2010 Estimated Budget $4,000,000.00 $6,804,000.00 

2010 Funds Available $4,000,000.00 $9,263,394.99 
$2,440,000.00 $2,225,000.00Minus FY 2010 Program Total 

Sub-total $1,560,000.00 $7,038,394.99 

FY 2010 Balance $1,560,000.00 $7,038,394.99 
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SHARE STATE SHARE TOWN / CITY SHARE REMARKS 

Acworth Replacement Grout Hill Road over 
Cold River Br.#147/067 

$600,000.00 $480,000.00 $120,000.00 

Alexandria Replacement Brock Road over 
Brock Brook Br.#100/116 

$350,000.00 $280,000.00 $70,000.00 

Andover Replacement Hill Road over Bradley 
Brook Br.#104/078 

$245,000.00 $196,000.00 $49,000.00 

Andover ReplacementTaunton Hill Road over 
Mountain Brook Br.#125/129 

$225,000.00 $180,000.00 $45,000.00 

Andover Replacement Glimes Road over 
Elbow Brook Br.#127/106 

$215,000.00 $172,000.00 $43,000.00 

Andover Replacement Tucker Mountain Road 
over Sucker Brook Br.#180/147 

$175,000.00 $140,000.00 $35,000.00 

Andover Replacement Hoyt Road over 
Sucker Brook Br.#197/146 

$150,000.00 $120,000.00 $30,000.00 

Andover Rehabilitation Last Street over 
Sucker Brook Br.#216/139 

$145,000.00 $116,000.00 $29,000.00 

Antrim Replacement Depot Street over 
Contoocook River Overflow 
Br.#183/071 

$265,000.00 $212,000.00 $53,000.00 

Antrim-
Bennington 

Replacement Depot Street over 
Contoocook River Br.#184/071 

$1,200,000.00 $960,000.00 $240,000.00 

Auburn Replacement Depot Road Bridge 
Br.#095/145 

$340,000.00 $272,000.00 $68,000.00 

Auburn Replacement Auburn-Preston Brook 
Culverts on Raymond, Coleman & 
Dearborn Roads Future Br.#118/136 

$245,000.00 $196,000.00 $49,000.00 

Boscawen/ 
Canterbury 

Removal West Street (Old 3-B) over 
Merrimack River Br.#132/085 

$215,000.00 $172,000.00 $43,000.00 Joint-owned 
w/Canterbury 

Bradford Replacement Johnson Hill Road 
Br.#104/141 

$325,000.00 $260,000.00 $65,000.00 

Bradford Replacement Breezy Hill Road 
Br.#161/145 

$725,000.00 $580,000.00 $145,000.00 

Bradford Replacement Blaisdell Lake Road 
Br.#168/162 

$215,000.00 $172,000.00 $43,000.00 
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Bradford Replacement Blaisdell Lake Road 
Br.#168/165 

$215,000.00 $172,000.00 $43,000.00 

Bradford Replacement Breezy Hill Road 
Br.#170/129 

$500,000.00 $400,000.00 $100,000.00 

Campton Replacement Miclon Road over 
Conner Brook Br.# 112/116 

$345,000.00 $276,000.00 $69,000.00 

Campton Replacement Miclon Road over 
Conner Brook Br.# 114/121 

$370,000.00 $296,000.00 $74,000.00 

Canaan Replacement Goose Pond Road 
over Hinkson Brook Br.#083/114 

$225,000.00 $180,000.00 $45,000.00 

Canaan Replacement Clark Pond Road over 
Clark Pond Brook Br.#101/152 

$230,000.00 $184,000.00 $46,000.00 

Canaan Replacement River Road over 
Mascoma River Br.#123/126 

$640,000.00 $512,000.00 $128,000.00 

Canaan Replacement Lary Road over Lary 
Pond Brook Br.#156/155 

$225,000.00 $180,000.00 $45,000.00 

Canaan Replacement North Lary Road over 
Lary Pond Brook Br.#165/146 

$350,000.00 $280,000.00 $70,000.00 

Canaan Replacement Lashua Road over 
Macoma River Br.#122/136 

$330,000.00 $264,000.00 $66,000.00 

Center Harbor Replacement High Haith Road over 
Squam Lake Canal Br.#126/139 

$260,000.00 $208,000.00 $52,000.00 

Charlestown Replacement Chestnut Flat Road 
over Little Sugar River Br.#071/115 

$525,000.00 $420,000.00 $105,000.00 

Colebrook Replacement Little Blakely Road 
over Mohawk River Br.# 125/069 

$415,000.00 $332,000.00 $83,000.00 

Colebrook Rehabilitation Harvey Swell Road 
over East Branch Br.#190/109 

$125,000.00 $100,000.00 $25,000.00 

Columbia Rehabilitation/Replacement Bungy 
Road over East Branch Summers 
Stream Br.#228/109 

$275,000.00 $220,000.00 $55,000.00 

Dublin Replacement Old Marlborough Road 
over Charcoal Brook Br.#089/099 

$230,000.00 $184,000.00 $46,000.00 

Dublin Replacement Charcoal Road over 
Charcoal Brook Br.#085/103 

$365,000.00 $292,000.00 $73,000.00 
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Dummer Replacement Old Route 110 over 
Upper Ammonoosuc River 
Br.#042/043 

$800,000.00 $640,000.00 $160,000.00 

Durham Replacement Wiswall Road over 
Lamprey River Br.#070/073 

$1,740,000.00 $1,392,000.00 $348,000.00 

Durham Replacement Durham Point Road 
over Crommet Creek Br.#150/065 

$855,000.00 $684,000.00 $171,000.00 

Eaton Replacement Potter Road over 
Snow Brook Br.#058/130 

$275,000.00 $220,000.00 $55,000.00 

Eaton Replacement Roberts Road over 
Snow Brook Br.#078/114 

$375,000.00 $300,000.00 $75,000.00 

Enfield Replacement Boy's Camp Road over 
Bicknell Brook Br.#172/112 

$800,000.00 $640,000.00 $160,000.00 

Epping Rehabilitation/Replacement Main 
Street over Lamprey River 
Br.#109/055 

$620,000.00 $496,000.00 $124,000.00 

Epping Replacement Blake Road over 
Lamprey River Br.#059/054 

$550,000.00 $440,000.00 $110,000.00 

Epsom Replacement Center Hill Road over 
Blakes Brook Br.#118/116 

$615,000.00 $492,000.00 $123,000.00 

Epsom Replacement Cass Road over Little 
Suncook River Br.#128/120 & 
#128/121 

$655,000.00 $524,000.00 $131,000.00 

Exeter Rehabilitation String Bridge Road 
over Squamscott River Br.#102/074 
& #103/074 

$785,000.00 $628,000.00 $157,000.00 

Farmington ReplacementSheepboro Road over 
Berry's River Br.#142/050 

$320,000.00 $256,000.00 $64,000.00 

Farmington Replacement Paulson Road over 
Brook Br.#101/125 

$295,000.00 $236,000.00 $59,000.00 

Fitzwilliam Phase II: Templeton Turnpike over $345,000.00 $276,000.00 $69,000.00 Adjust costs from Phase I 
#13982 Priest Brook Br.#147/054 (FY03) on final pmt (FY07?) 

Francestown Replacement Poor Farm Road over 
South Branch Piscataquog River 
Br.#108/119 

$400,000.00 $320,000.00 $80,000.00 

Francestown Replacement Scoby Road over 
Haunted Lake Outlet Br.#156/100 

$200,000.00 $160,000.00 $40,000.00 
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Gilford Replacement Hoyt Road over 
Gunstock River Br.#169/090 

$485,000.00 $388,000.00 $97,000.00 

Gilford Rehabilitation Old Lake Road over 
Gunstock River Br.#106/099 

$275,000.00 $220,000.00 $55,000.00 

Goshen Replacement Cross Road over 
Gunnison Brook Br.#105/129 

$370,000.00 $296,000.00 $74,000.00 

Grafton Replacement Kilton Road over Smith 
River Br.#123/104 

$330,000.00 $264,000.00 $66,000.00 

Grafton Phase II: Mill Brook Road over Mill 
Brook Br.#162/139 

$300,000.00 $240,000.00 $60,000.00 

Grantham Replacement Olde Farm Road over 
Skinner Brook Br.#107/113 

$330,000.00 $264,000.00 $66,000.00 

Hampton / 
Hampton Falls 

Replacement Old Stage Road over 
Taylor River Br.#086/123 

$415,000.00 $332,000.00 $83,000.00 

Hancock Replacement Mill Road over Moose 
Brook Br.#121/116 

$270,000.00 $216,000.00 $54,000.00 

Hanover Rehabilitation School House Lane 
over Mink Brook Br.#108/066 

$100,000.00 $80,000.00 $20,000.00 

Hanover Replacement River Road over 
unnamed brook Br.#079/147 

$560,000.00 $448,000.00 $112,000.00 

Hinsdale Replacement Monument Road over 
Ash Swamp Brook 

$280,000.00 $224,000.00 $56,000.00 

Jackson Replacement Dundee Road over Mill 
Brook Br.#198/046 

$585,000.00 $468,000.00 $117,000.00 

Laconia Rehabilitation Main Street Bridge 
over Winnipesaukee River Br.#121
047 

$1,150,000.00 $920,000.00 $230,000.00 

Lee Replacement High Street over North 
River Br.#063/045 

$775,000.00 $620,000.00 $155,000.00 

Lempster Rehabilitation Second NH Turnpike 
(Mt. Road) over Ashuelot River Br. 
#148/067 

$330,000.00 $264,000.00 $66,000.00 

Lempster Replacement Schrenk Road over 
Cold Brook Br.#117/156 

$280,000.00 $224,000.00 $56,000.00 
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Madison Replacement East Madison Road 
over Frost Brook Br.#111/082 

$190,000.00 $152,000.00 $38,000.00 

Madison Rehabilitation East Madison Road 
over Frost Brook Br.#107/102 

$175,000.00 $140,000.00 $35,000.00 

Middleton Replacement Silver Street Road 
over Outlet of Sunrise Lake Br.# 
058/033 

$365,000.00 $292,000.00 $73,000.00 

Middleton Replacement Ridge Road over 
Jones Brook 
Br.#082/109 

$450,000.00 $360,000.00 $90,000.00 

Milan Replacement Stearns Brook Road 
over Stearns Brooks Br.#254/038 

$465,000.00 $372,000.00 $93,000.00 

Milton Replacement Allen Hastings Way 
over Jones Brook Br.#104/109 

$390,000.00 $312,000.00 $78,000.00 

Milton Replacement Hopper Road over 
Salmon Falls River Br.# 064/167 

$450,000.00 $360,000.00 $90,000.00 

Milton, NH -
Acton, ME 

Rehabilitation Church Street over 
Salmon Falls River Br.# 077/163 

$505,000.00 $404,000.00 $101,000.00 

Nelson Replacement Murdough Hill Road 
over brook 
Br.#073/098 

$360,000.00 $288,000.00 $72,000.00 

New Durham Replacement Davis Crossing over 
Ela River Future Br.#228/091 

$365,000.00 $292,000.00 $73,000.00 

New Hampton Replacement Brook Road over 
Blake Brook Br.#061/069 

$190,000.00 $152,000.00 $38,000.00 

New Ipswich Replacement Tenney Road (Trinic 
Road) over Furnace Brook 
Br.#139/106 

$190,000.00 $152,000.00 $38,000.00 

Newbury Replacement Mountain Road over 
Andrew Brook Br.#100/090 

$325,000.00 $260,000.00 $65,000.00 

Newbury Replacement Mountain Road over 
Andrew Brook Br.#094/080 

$265,000.00 $212,000.00 $53,000.00 

Newbury Replacement Old Route 103 over 
Andrew Brook Br.#120/078 

$320,000.00 $256,000.00 $64,000.00 

Newbury Replacement Sutton Road over Ring 
Brook 
Br.#138/072 

$400,000.00 $320,000.00 $80,000.00 

Newbury Replacement Mountain Road over 
unnamed brook Br.#078/039 

$165,000.00 $132,000.00 $33,000.00 
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Newport Replacement Paradise Road over 
Sugar River Br.#177/117 

$475,000.00 $380,000.00 $95,000.00 

Newton Replacement Pond Street over B&M 
Railroad Br.#064/107 

$880,000.00 $704,000.00 $176,000.00 

Northwood Rehabilitation Old Canterbury Road 
over Narrows Brook Br.#045/100 

$175,000.00 $140,000.00 $35,000.00 

Northwood Replacement Bow Lake Road over 
Shelburne Brook Br.#095/113 

$255,000.00 $204,000.00 $51,000.00 

Orford Replacement Town Road #79 over 
Jacobs Brook Br.#116/089 

$695,000.00 $556,000.00 $139,000.00 

Orford Replacement Archertown Rod over 
Jacobs Brook Br.# 080/120 

$820,000.00 $656,000.00 $164,000.00 

Orford Replacement Quintown Road over 
South Branch Br.#145/067 

$330,000.00 $264,000.00 $66,000.00 

Ossipee Replacement Bean Mountain Road 
over Lovell River Br.#075/262; Install 
Bailey Bridge (Force 
Account-DOT Br. Maint.) 

$100,000.00 $80,000.00 $20,000.00 

Ossipee Rehabilitation/Replacement Whittier 
Covered Bridge (Old Rte 25) over 
Bear Camp River Br.#108/333 

$100,000.00 $80,000.00 $20,000.00 

Ossipee Replacement Valley Road over Dan 
Hole River Br.#123/233 

$255,000.00 $204,000.00 $51,000.00 

Ossipee Replacement Paddy Acre Road over 
Brook Br.#147/233 

$190,000.00 $152,000.00 $38,000.00 

Pelham Replacement Willow Street over 
Beaver Brook Br.#105/069 

$930,000.00 $744,000.00 $186,000.00 

Pelham Replacement Moeckel Road over 
Golden Brook Br.#124/131 

$335,000.00 $268,000.00 $67,000.00 

Piermont Replacement Bean Brook Road over 
Bean Brook Br.#060/073 

$680,000.00 $544,000.00 $136,000.00 

Portsmouth Rehabilitation Woodbury Ave over 
Hodgson Brook Br.#204/101 

$285,000.00 $228,000.00 $57,000.00 
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Portsmouth Rehabilitation Cate Street over 
Hodgson Brook Br.#198/107 

$325,000.00 $260,000.00 $65,000.00 

Portsmouth Rehabilitation Coakley Road over 
Hodgson Brook Br.#191/110 

$165,000.00 $132,000.00 $33,000.00 

Portsmouth Rehabilitation/Replacement NH 1A 
over Sagamore Creek Br.#198/034 

$4,100,000.00 $3,280,000.00 $820,000.00 

Portsmouth Rehabilitation/Replacement 
Maplewood Ave over North Mill 
Road Br.#231/103 

$1,100,000.00 $880,000.00 $220,000.00 

Portsmouth Rehabilitation/Replacement Pierces 
Island Road over Little Habor 
Br.#241/069 

$2,500,000.00 $2,000,000.00 $500,000.00 

Rindge Rehabilitation Converseville Road 
over Converseville Brook 
Br.#153/073 

$225,000.00 $180,000.00 $45,000.00 

Rindge Replacement Wellington Road over 
Converseville Brook Br.#154/069 

$410,000.00 $328,000.00 $82,000.00 

Rochester Replacement Rochester Neck Road 
Bridge over Isinglass Br.#225/139 

$675,000.00 $540,000.00 $135,000.00 

Rumney Replacement Buffalo Road over 
Unnamed Brook Br.#093/082 

$345,000.00 $276,000.00 $69,000.00 

Rumney Replacement Buffalo Road over 
Unnamed Brook Br.#128/073 

$360,000.00 $288,000.00 $72,000.00 

Salem Rehabilitation Lawrence Road over 
Spicket River Br.#113/070 

$200,000.00 $160,000.00 $40,000.00 

Sanbornton Replacement Plummer Road over 
Kermit Brook Br.#148/156 

$455,000.00 $364,000.00 $91,000.00 

Sanbornton Replacement Knox Mountain Road 
over Knox Brook Br.#064/105 

$300,000.00 $240,000.00 $60,000.00 

Sanbornton Replacement Johnson Road over 
Salmon Brook Br.#118/089 

$380,000.00 $304,000.00 $76,000.00 

Sanbornton Rehabilitation Huse Road over 
Unnamed Brook Br.#204/134 

$215,000.00 $172,000.00 $43,000.00 

Sanbornton Replacement Chapman Road over 
Brook Br.#219/072 

$195,000.00 $156,000.00 $39,000.00 

Sandown Replacement Phillips Road over 
Exeter River Br.#093/109 

$400,000.00 $320,000.00 $80,000.00 
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South Hampton Rehabilitation Whitehall Road over 
Powwow River Br.#099/062 

$255,000.00 $204,000.00 $51,000.00 

South Hampton Replacement Hilldale Ave over 
Powwow River Br.#069/066 

$480,000.00 $384,000.00 $96,000.00 

Stark Replacementment Northside Road 
over Upper Ammonoosuc River 
Br.#115/091 

$400,000.00 $320,000.00 $80,000.00 

Stratford Replacement Tetu Road over 
Stratford Bog Brook Br.#124/086 

$285,000.00 $228,000.00 $57,000.00 

Sutton Replacement Morse Loop over 
Brook Br.#170/024 

$190,000.00 $152,000.00 $38,000.00 

Swanzey Replacement Cobble Hill Road over 
California Brook Br.#082/115 

$375,000.00 $300,000.00 $75,000.00 

Tamworth Replacement Chocura Lake Road 
over Chocura Lake Outlet 
Br.#069/157 

$450,000.00 $360,000.00 $90,000.00 

Tamworth Rehabilitation Bryant Road over Mill 
Brook Br.#145/118 

$225,000.00 $180,000.00 $45,000.00 

Temple Replacement Putnam Road 
Br.#116/139 & #117/138 

$300,000.00 $240,000.00 $60,000.00 

Unity Replacement Neal Mine Road over 
Little Sugar River Br.#062/046 

$385,000.00 $308,000.00 $77,000.00 

Unity Replacement Stage Road over Little 
Sugar River Br.#049/057 

$385,000.00 $308,000.00 $77,000.00 

Walpole Replacement Wentworth Road over 
Houghton Brook Br.#213/076 

$385,000.00 $308,000.00 $77,000.00 

Warren Replacement Breezy Point Road 
over Baker River Br.#154/122 

$625,000.00 $500,000.00 $125,000.00 

Warren Replacement Studio Road over 
Brook Br.#134/100 

$265,000.00 $212,000.00 $53,000.00 

Wentworth Replacement Evans Road over 
South Branch Baker River 
Br.#136/053 

$550,000.00 $440,000.00 $110,000.00 

Wentworth RehabilitationSaunders Hill Road 
over Baker River Br.#142/096 

$500,000.00 $400,000.00 $100,000.00 

Wentworth Rehabilitation Dufour Road over 
South Branch Baker River 
Br.#162/072 

$265,000.00 $212,000.00 $53,000.00 
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Westmoreland Replacement Bessie Pierce Rd over 
Partridge Brook Br.#102/088 

$450,000.00 $360,000.00 $90,000.00 

Westmoreland Replacement Spofford Road over 
Partridge Brook Br.#138/038 

$275,000.00 $220,000.00 $55,000.00 

Whitefield Rehabilitation/Replacement Water 
Street over Johns River Br.#106/106 

$390,000.00 $312,000.00 $78,000.00 

Whitefield Replacement Airport Road over 
Airport Marsh Outlet Br.#166/096 

$300,000.00 $240,000.00 $60,000.00 

Wilton Replacement Burton Highway over 
Burton Pond Outlet Br.#083/143 

$375,000.00 $300,000.00 $75,000.00 

Winchester Replacement Bridge Street over 
Ashuelot River Br.#122/096 

$1,000,000.00 $800,000.00 $200,000.00 

TOTALS $60,660,000.00 $48,528,000.00 $12,132,000.00 
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Supersedes Report Dated: May17, 2004 

REQUESTS FOR ESTIMATES - WORK IN PROGRESS 

MUNICIPALITY DESCRIPTION / IMPROVEMENT 
Bradford	 Repair/Replace Bement Covered 

Bridge Bradford Center Road 
Br.#140/144 

Epsom	 Repair/Replace Center Hill Road 
Br.#117/120 

Keene	 Repair/Replace Main Street over 
Beaver Brook Br.#137/059 

Lebanon	 Repair/Replace US4 & NH 10 
Over Mascoma River Br.#120/115 

Lee	 Repair/Replace Old Mill Road 
Bridge Br.#116/130 

Northfield	 Repair/Replace Oak Hill Road 
over Cross Brook Br.#056/066 

MUNICIPALITY DESCRIPTION / IMPROVEMENT 
Stark	 Repair/Replace Northside Road over 

Upper Ammonoosuc River 
Br.#115/091 

Strafford	 Repair/Replace First Crown Point 
Road over Brook; Br.#069/164 

Strafford	 Repair/Replace Northwood-Bow 
Lake Road over Brook; Br.#085/040 

Warner	 Repair/Replace Connors Mill Road 
Br.#194/172 

Washington	 Repair/Replace Mill Street 
Br.#131/075 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004

Projects Authorized for Construction 

100% TOWN-FUNDED PROJECTS 
PROJECT CURRENT TOWN / CITY 

PROJECT NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE REMARKS 
Alton 14144 Maintenance & Repair - Places Mill Road 

Bridge; Br.#098/178 (Temporary repair 
by DOT Force Acct. Br. Maint.) 

$7,566.67 $7,566.67 FY 2004 Complete/ 
Final Audit 

Bristol-New 
Hampton 

13573 Maintenance & Repair - Central Street 
over Pemigewasset; Br.#113/064 
(Emergency repair to timber deck by 
DOT Force Acct. Br. Maint.) 

$2,753.49 $2,753.49 FY 2000 Complete/ 
Final Audit 

Keene 14181 Maintenance & Repair - Island Street 
Bridge; Br.#125/069 (Emergency deck 
repairs by DOT Force Acct. Br. Maint.) 

$20,000.00 $20,000.00 FY 2004 



Report Date 8/8/2005 
Supersedes Report Dated: May17, 2004 

Projects Authorized for ConstructionBETTERMENT 


PROJECT 
NAME 

PROJECT 
NUMBER DESCRIPTION / IMPROVEMENT 

CURRENT 
ESTIMATE 

FEDERAL 
SHARE NH SHARE 

OTHER 
SHARE 

FISCAL 
YEAR REMARKS 

Rollinsford, NH/ 14039 Rehabilitation Front Street over $125,000.00 $62,500.00 $62,500.00 2003 Bid Stage 
Berwick, ME Salmon Falls River Br.#108/098 

Betterment Balance $125,000.00 $0.00 $62,500.00 $62,500.00 


